

PROJECT TASK LIST

Priority	Tasks Underway	Status of Project (Updated 01/09/26)
0	Macomber Park Renovations	Phase II underway, quotes being sourced.
1	Picket Fences Emergency Access	Project complete except for minor clean-up.
2	7th Street Project	EMC is in the process of finalizing the contract.
2	Community Engagement	Ongoing - need to revisit and schedule additional community walks in the near future.
1	WWTP Expansion	An update will be given at the January 12th Council meeting.
1	FY25 Audit	Audit should begin in late March.
3	Willowpeg Sidewalks	Construction began July 2025 and is 95% complete.
2	REDA	Workshop to be scheduled in the first quarter of 2026.
1	CID	Currently on hold.
3	Water Re-Use Line - Golf Course	Will be done concurrently with WWTP expansion if excess funds are available.
3	Review of Speed Limits on HWY 21 (GDOT)	GDOT has approved; awaiting implementation.
1	Street Resurfacing	9 roads approved for resurfacing through TSPLOST - completion date TBD.
1	LMIG Funding Submission	EOM to complete FY26 application by deadline of February 1st.
2	Speed reduction on Fort Howard	The study is complete and approval for speed reduction is expected in early November. Submitted to GDOT for review and approval.
2	Giles Park	Awaiting installation of 4 pickle ball courts and two additional zones of irrigation
1	Fort Howard Crosswalks	Study complete, design is underway. Project will be ready for bid in January 2026 - reached out to Kimley-Horn for an update.
1	25 year Master Plan	Contract awarded to TSW; project kickoff meeting to be scheduled.